
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

3:59 PM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 481 Date: 05-Dec-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 549

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Thursday, December 5, 2013

Day 4: False Work Erection
•
8:00 weekly Safety Meeting;
•
Contacting ACMs & managers for a future assignment;

•In the field at 11:15 where erecting false work for the fender modules is underway ;

•Note: False work is erected on the corners of the footing but not on the North , East, South, or the West
sides of the footing;

•At 14:30, EM1106 picked up the divers’ equipment off the flexi float and immediately thereafter it was 
repositioned;

•By 15:30, the Ballard divers left the site, having successfully completing the bracing of the 6 piles on
the West side of the T1 footing;

•At 15:45, Barge EM 1106 lowered a raft for Gilbert Moya so he can continue with the welding of the 13’ 
extension Dutra had placed on Pile #9;

•At 16:00, Gilbert began welding the pile extension;

Paint

Paint repair underway in the South shaft at El. 53 to 71.0m. The CCC painters are at elevation 71 because
once they pulled the airlines through the shaft, it was not long enough to get past this location. Therefore,
they camped at this elevation and will work their way down the South shaft. There has not been much
headways made here either as the painters continue with the grinding of the rusted steel for the most part.
For more details on the painting operation, please refer to Stuart Ross’ report.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0150358

1.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0670562

1.00

No

0.00 0.00

3.00

*E0660562

0.00

No

0.00 0.00

JNM Jason BaraganPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 1.00 0.00 9.00

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

JNM ALLEN KURPIESKIPiledriver 8.00 0.00 0.00 8.00

JNM JEFF SAINZPiledriver 8.00 2.00 0.00 10.00

JNM GILBERT MAYAPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 1.00 0.00 9.00

GEN TREVER MURRAYPiledriver 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 1.00 0.00 9.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

DERDK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSUnderwater Diver 8.00 0.00 0.00 8.00

Attachment
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